



Fiji



Project title

Ridge to Reef - Testing the Integration of Water, Land, Forest & Coastal Management to Preserve Ecosystem Services, Store Carbon, Improve Climate Resilience and Sustain Livelihoods in Fiji

R2R IW Pilot Activities

- Strengthening capacity for watershed assessment, mapping and planning
- Reducing stress on vulnerable freshwater resources by developing and implementing watershed management plans
- Developing the enabling environment for the replication and scaling-up of best practices in watershed management planning

Project Progress

- Project inception workshop conducted in October 2017, led by Ministry of Environment in collaboration with the Water Authority of Fiji (WAF).
- Recruitment of the national project manager is currently underway.
- Inception meeting had broad participation by stakeholders, including development partners.
- Inter-Ministerial Committee established and functioning
- 2 national experts enrolled in post graduate degree course in Ridge to Reef Sustainable Development at James Cook University
- Simplified results oriented planning and quarterly, annual and mid-term reports templates are developed.





Project contacts

Joshua Wycliffe

Permanent Secretary Local Government, Housing & Environment,
Department of Environment/ Land and Water Resources Mgt.
Division of the Ministry of Primary Industry

Budget

US\$200,000

Duration

October 4, 2016 to 31 December 2019

