



# Niue



## Project title

Ridge to Reef - Testing the Integration of Water, Land, Forest & Coastal Management to Preserve Ecosystem Services, Store Carbon, Improve Climate Resilience and Sustain Livelihoods in Niue

## R2R IW Pilot Activities

- Building ecosystem and climate change resilience via national actions to strengthen the enabling environment and monitoring capacity for water systems in Niue
- Coastal and groundwater protection enhanced via targeted reductions in land-based contaminants
- Information management and community awareness increased in support of national integrated Coastal Management

## Project Progress

- Inception meeting and workshop held in September, 2017
- Inter-Ministerial Committee established and functioning – R2R Technical and Advisory Committee
- National Ridge to Reef Workshop with Village Councils conducted workshop on Project Proposal Writing for communities
- The STAR and IW Projects will continue to work with the community to write project proposals on managing and conserving biodiversity and sustainable use of local natural resource for our livelihood
- Conducted outreach and awareness jointly with the Department of Utilities, the Meteorological Department, Niue High School and Niue Primary School to celebrate World Water Day and WMO Day
- 6 national experts enrolled in post graduate degree course in Ridge to Reef Sustainable Development at James Cook University
- Simplified results oriented planning and quarterly, annual and mid-term reports templates are developed
- Strengthen partnership with related projects in sharing of information for improved coordination





## Project contacts

### **Dr. Josie Tamale**

Director General,  
Ministry of Natural Resource  
Josie.tamate@mail.gov.nu

### **Crispina F Konelio**

National Project Manager  
IW R2R Project  
Crispina.konelio@mail.gov.nu

## Stakeholders

- Ministry of Natural Resource
- Department of Environment
- Health Department
- Ministry of Infrastructure
- Taoga Niue
- Education Department
- Project Coordinating and Management Unit
- DJLS
- MET Office
- Ministry of Social Services
- Chamber of Commerce
- Treasury

## Budget

US\$200,000

## Duration

February 7, 2017 to December 31, 2019

